
(~6- /a Cuff
EXHIBIT A

ERTS-A STATUS REPORT
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NFMOA/EARTHSAT MENHADEN INVESTIGATION SR 258

P. Maughan, Principal Investigator

INTRODUCTION

This is the fifth ERTS-S status report on the progress of the NFMOA/
EARTHSAT Menhaden ERTS investigation.

Field collection of surface data from calibration vessels has been
terminated and activity has now shifted to the interpretation and
analysis of the ERTS imagery and the integration of data from other
sources.

PROGRESS TO DATE

Fish availability during the reporting period varied from poor to
excellent with both very good and very sparse catches occurring.
Windy weather in early October also hampered fishing.

The last "Main Day" in which EARTHSAT/NFMOA participated was 28-29
September. Actual satellite overpass over the Eastern Mississippi
Sound occurred on 29 September and over the western end on 30 September.
However, due to weather constraints the concurrent aircraft overflights
occurred on 28 September. On that day the NASA NP3A aircraft overflew
a portion of Mississippi Sound slightly west of the fishing activity.
At the time of satellite overpass the Eastern Mississippi Sound exper-
ienced cloud cover greater than 50%, thus masking much of the desired
area.

No Sunday patrols in industry aircraft were flown by project personnel
during reporting period due to the unavailability of space in those
aircraft.

Nearly all surface data collected on the calibration vessels over the
summer has been punched on computer cards and submitted for inclusion
in the master data bank at the Slidell, Louisiana, computer facility.
Data from other experimental participants are also entering the data
bank as they are processed. Preliminary computer listings and other
computer products including land mass plots of the surface data and
several regression analyses have been requested. As more data is avail-
able from the other experimental participants and the data bank becomes
more complete, those data will be integrated into our analyses. Dr.
Allan Marmelstein is currently stationed at the Mississippi test facility
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in order to personally insure that the NFMOA/EARTHSAT data is integrated
into the master data bank and that data from other sources is readily
available to us.

As of 16 October photos from both the eastern and western ERTS passes
over Mississippi Sound on 24 and 25 August had been received and cata-
loged at the EARTHSAT Washington, D.D. office. A partial set of imagery
from the 12 September pass over the western part of the Sound has also
arrived.

PLANNED ACTIVITIES

With the termination of the field program, all activity has turned to
compilation and analysis of the data that has been gathered. Inter-
pretation of the available ERTS imagery will begin immediately at the
EARTHSAT Washington, D.C. office. Both conventional photo interpretation
and sophisticated image enhancement devices will be used in the analysis
of the ERTS images. The two midsummer Main Day periods, 6 and 7 August
and 24 and 25 August will be emphasized in the analysis due to availability
of the imagery and the availability of calibration vessel data for those
days. Additionally, on the Main Days multi-stage sampling data from
ERTS, aircraft, and calibration and other vessels is available. It is
expected that results of these analyses may be extrapolated to non-Main
Day data.
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ATTN: Distribution

SUB: Type I Progress Report "Investigation To Improve Menhaden Fishery
and Prediction." (SR 258) Dr. Paul M. Maughan, PI.
(PR 507), Contract NAS 5-21743.

REPORTING PERIOD: 1 August 1972 - 31 October 1972

Gentlemen:

This Type I Progress Report is submitted in lieu of the Type II Progress
Report due on 20 October 1972. Due to delayed receipt of the appropriate
ERTS imagery no analyses have been accomplished to date, therefore there
is no technical progress to report in the Type II format. It is requested
that the due date for the first Type II Report be extended to 20 December
1972, at which time a substantive report will be submitted.

Collection of ground truth data at Escatawpa, Mississippi, continued
through the reporting period. Three "Main-Day" sampling efforts concurrent
with ERTS overpass were accomplished, with increased personnel in the
field on overpass days. The last routine patrol with industry aerial
fish spotters was 3 September 1972. No patrols have been flown since
then, due to lack of available passenger space. Work accomplished between
mid-August and mid-September has been summarized in an ERTS-A Status
Report distributed to individuals actively working on the subject contract.
This Status Report is attached as Exhibit A.

Personnel actions include a reduction in field technicians from two to one.
On 14 August Chris Lagarde was hired as a field technician. John Grafton
and Glennis Penton terminated their positions as field technicians on 25
August. Chris Lagarde will be the sole field technician for the remainder
of the project.
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No published articles and/or papers, etc. were released
reporting period. Because no ERTS imagery was received
reporting period, an ERTS Image Description Form is not
part of this report.

during the
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included as

Sincerely,

EA3W SATELLITE CORPORA ION

Paul M. Maughan
Principal Investigator


